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15 July 1985

MEMORANDUM FOR: Director of Logistics

FROM:

SUBJECT:

DC/NBPO/OL

Construction Schedule for New Headquarters Building

The Contractor's construction schedule projects the following
work to be accomplished by 1 November 1985:

1.

Structural steel and metal deck approximately
90% complete.

Concrete floor slabs approximately 70% complete.
Concrete walls approximately 90% complete.

Precast concrete wall panels approximately 15%
complete.

Exterior metal curtain walls approximately 10%
complete.
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